
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:38 PM
Run date

Time

Reviewer: Wright, Doug 11-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 384 Date: 19-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 679

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the South side of the grillage , work
on the gantry , & work on the North access platform . They started at 7:10 AM.

Augie & Jacob had to work on the South side of the grillage . Crews had to test the 10% of the bolts
on the South side after the suspender bracket was removed .

Augie , Jacob , Salvador , & I had to test the bolts. Crews started at 7:20 AM. They were done at 7:40
AM. 3 bolts failed . Crews had to touch them up . They left at 8:00 AM.

Casey & Edward had to work on the barge & on the W line rigging materials to & from the site , &
they had to work with the other crews .

Anthony , Augie , Jacob , Kevin , & Richard had to work on the gantry . Crews had to pull out of the
site the over hang trusses . They had to hook the truss to the crane , remove the remaining bolts & drift
pins , fly , & set the trusses on the barge . Crews started on the North over hang at 10:30 AM. Nicolaus
flew the North over hang at 11:05 AM. He flew the South over hang at 11:55 AM.

In the afternoon , Richard , Kevin , & Augie had to work on the North side access platform . Crews
had to install ladder from 145 - 151 meters . Nicolaus flew the ladder at 1:00 PM . Crews had to set the
ladder in place , work on the measurement & prepare to cut it to size , Crews were done at 2:50 PM. They
had to wrap up their tools & equipments . They left at 3:00 PM.

After hours Douglas & I had to work with ABF engineers on the tower heads fit up .

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00

APP JACOB MECHEIronworker 4.00 0.00 0.00 4.00

JNM EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 384 Date: 19-Jul-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

4.00

*E0090562

0.00

No

0.00 0.00
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